Is this project being over budget?


Yes.

By how many Hrs.?

1500 hrs.

Is the project delayed?

No.



	A	В	С
1	precentageof hall project time frame (%)	AC	EV
2	5	635	500
3	10	1270	1000
4	15	1905	1500
5	20	2540	2000
6	25	3175	2500
7	30	3810	3000
8	35	4445	3500
9	40	5080	4000
10	45	5715	4500
11	50	6350	5000
12	55	7000	5500
4.0			